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1. Executive summary 
 

 
 

This should be a brief summary of what is in the report. It should provide a 
digestible summary of the project’s achievements so far and be easily accessible 
to stakeholders to give an indication of progress so far and lessons learnt.    
 

Suggested length: 1 page 

 
1.1  The London Councils ‘FORCE’- FIFTY+ OPPORTUNITIES FOR RE-(SKILLING) 

CARERS IN E (TECHNOLOGY) Project (running from April 2008 to March 
2010- actual start date 22 September 2008), seeks to support 114 present and 
former carers aged 50+, resident in 10 high ‘hotspot’ workless London 
Boroughs, using additional outreach delivery.  
 

1.2   Target participant numbers were raised in October 2008 by the funder, the 
London Councils from the originally approved 85 former carers only, 
representing an increase of 28%. This came about as a result of under-delivery 
by another approved provider for a Specification 1.1.10 project focused at 
present carers. ‘FORCE’ now supports both target groups. 
 

1.3  To date 40 clients have been enrolled by Third Age Foundation (TAF), 
representing 35% of the intake achieved after 8 months of delivery. The project 
had a delayed start (22/09/08), due to contracting. Also, recruitment difficulties 
have occurred following Welfare Reforms made in Benefits entitlements 
affecting Jobseekers’ and Lone Parents’ eligibility to recruit economically 
inactive participants, as well as DWP contracting with Reed in Partnership, Work 
Directions, etc for direct JCP referrals of those on Income Support/Incapacity 
Benefit. 
 

1.4  The geographical spread of recruitment, to date shows Westminster at 8%, 
Kensington & Chelsea 5%, Richmond-upon-Thames 10%, Ealing 33%, 
Hammersmith & Fulham 22%, Brent, 10% and Hounslow 12%. In Kingston, 
Hackney and Hillingdon, recruitment difficulties have occurred but these are 
being addressed through plans for future working in community centre settings.  

 
1.5 The project addresses the ‘Catch 22 ‘situation whereby carers and former carers 

aged 50+, who can be disengaged and disaffected, are less likely to undertake 
training and subsequently, less likely to  be taken on by employers.   

 
1.6  ‘FORCE’ is succeeding in meeting a current gap in training services for older 

learners and addressing their individual needs and barriers by starting where the 
carer is at the point of entry and tailoring bespoke provision. This might be with 
no or low ICT skills; never having worked before; having failed in business; 
coming off long-term unemployment; emerging from an extended period of care 
responsibilities; with rusty work skills; and/or needing financially to return to paid 
work. Indeed, this interim evaluation found that 100% of those interviewed had 
suffered from at least 3 of these barriers  

 
1.7   Project participants targeted were expected to be suffering from a range of such 

multiple and inter-linked access needs and barriers, also to lack the confidence 
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and work skills to access the specialist ICT sector and other e based job 
opportunities. This has been borne out by the evaluation which recorded a 
common participant focus on acquiring both up-to-date ICT and work skills, also 
a desire to counter ageism encountered before in the workplace.   

 
1.8  One-to-one, client led, diagnostic assessment, Accreditation of Prior Learning 

(APL), Information/Advice/Guidance (IAG), confidence building, Skills for Life 
(SfL), Personal Development (Neuro-Linguistic Programming-NLP), life and 
networking skills, team building, action planning, curriculum vitæ (CV) 
development, job search, interview skills, on-line job search and self enterprise 
training are used to prepare for entry into jobs requiring up-to-date ICT skills. 

 
1.9  TAF’s tried and tested OCR accredited ICT Skills for Life (Entry Level), New 

CLAiT Level 1 and CLAiT Plus Level 2 work upskilling training have been re-
packaged to deliver skills and assertiveness and holistic employability training 
for carers and former carers; also to counter ageism and to strive for gender 
equality, an issue affecting the ICT sector. To date, 28% of participants have 
achieved Level 1, with further Level  1 and 2 results expected soon. 

 
1.10  Project areas that are working well include recruitment from Black & Minority 

Ethnic (BAME) members (31%); and clients with disabilities and/or health issues 
such as mental health (64%). High retention levels (75%) are to be noted, too. 

 
1.11   New partnership working is expanding with strategic referral partners such as 

Jobcentre Plus (JCP) Centres, Reed in Partnership and Borough Regeneration 
Teams; also with sub-regional and pan London services such as West London 
Network and Relay London Jobs. 

 
1.12   The age profile of participants supported shows innovation, with high take-up of 

those aged 60+ (53% of interviewees), evidencing a previously untapped pool of 
potential employees often with relevant lifetime and prior experience in the 
workplace across specialised sectors, also self employment backgrounds.  

 
1.13  Project areas that are working less well include progression into work at 10% (4 

of 40 participants achieved in the current Quarter 5). The 17% profile target was 
set before the advent of the economic downturn and tight jobs market, further 
aggravated by the loss of TAF’s former employer broker.  

 
1.14   A lesson learnt has been the specialist focus needed to change carers’ mindsets 

about preparing for and moving into work and work trials including voluntary 
positions, on training completion. Progress has been made, with 94% of 
interviewees stating that they were ready to work. This is higher than evidenced 
for other ESF funded projects. 

 
1.15   Another lesson learnt has been the need to support participants actively by 

continuing to build confidence in the transition into and during the early stages of 
work, using dedicated employment brokerage staff and other specialist services. 

 
1.16   Added value has been achieved by TAF in the wake of the current recession, by 

providing in-house opportunities to support project completers into next stage 
training progression routes. In this way, the project remains relevant to learners’ 
upskilling needs. To date, 25% of clients have been able to study higher CLAiT 
PLUS Office and Media Level 2 qualifications. These are currently funded by 
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2. Methodology 
 

 
 

This should detail the various methodologies used throughout the evaluation. 
Please note that we would expect to see a combination of qualitative and 
quantitative methods used. For example, you should seek feedback from 
participants, partners and employers on the work you are doing and you should 
also use the outputs and results listed in your contract as a baseline against 
which to measure actual performance. 
 

Suggested length: 1/2 page 

2.1 The evaluation methodology used for this interim evaluation has been to measure 
actual performance against the profile outputs, outcomes, milestones and 
targets of the approved project. The evaluator has sought to capture the 
progress and lessons learnt to date; also to record recommendations towards 
developing the project in its second year.   

 
2.2  Research methodology used has been an analysis of primary project quantitative 

and quarterly submitted monitoring participant and financial data and reports, 
also secondary qualitative data recorded by TAF management staff (2) and 
strategic  partners and referral agencies (7) including JCP Centres in 
Twickenham and the West London District Office; Reed in Partnership in Ealing 
and the West London Office; the Borough Regeneration Team in Hammersmith 
& Fulham; the West London Network; and Relay London Jobs. This work was 
carried out on 20 and 21 May 2009. 

 
2.3   Client level quantitative and qualitative monitoring data capture was recorded in 

group and one-to-one settings with present (12) and former project participants 
(5), representing  a 30% and 13% sampling respectively. This was carried out 
on 20 May 2009 using a questionnaire with questions relating to: 

 
 Gender                                  
 Age  
 Borough of residence 
 Outreach participation 
 Ethnicity 
 ESF beneficiary groups 
 Work background 
 Barriers to learning/training 
 Educational background 
 Access to the project 
 Reasons for project start 

 Participant financial support 
  Attendance dates/times/durations 
 Project induction 
 Training modules completed 
 In-project attitudinal changes 
  Qualifications gained 
 Client assessment of employability 
 Type of work preferences 
 Recommendation to the project 
 Case study consent 
 Client recommendations 

 
2.4      Also, pan London strategic documentation and the project fit with the 2007-10 

London Councils Co-Financing Plan, ESF Objective 3 London Regional  
Development Plan, and the London Skills and Employment Board final strategy, 
London’s Future have been evaluated 
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3. Rationale for the project 
 

 
 

Please describe the original rationale and the main reason for developing this 
project.  
• Aims and objectives 

o What are the project’s aims? (i.e. what are you planning to 
achieve?) 

o What are its objectives? (i.e. how are you planning to meet your 
aims?) 

o How are the project aims linked to the needs of the target group? 
o How are the aims linked to the London Councils ESF prospectus 

and plan? 
• Added value 

o Provide an overview of how activities add value to regional 
employment and skills priorities set out in the regional ESF 
framework. 

o If your project helps to respond to any significant regional or local 
economic or labour market shocks (e.g. a large scale redundancy), 
please describe your project’s contribution. 

o Describe how the activities complement and add value to other 
regional or area-based initiatives such as City Strategy Pathfinders 
and the Working Neighbourhood Fund 

• Innovation 
o If applicable, provide examples of innovative activities undertaken. 

Describe how they add value to existing provision and how they 
are being mainstreamed. 

• Complementarity with other EU funding (Describe any links to activities 
funded by other Co-financing organisations or other EU programmes, 
such as ERDF, if applicable). 

 
Suggested length: 1-1 ½  pages 

3.1 The project had 8 key aims and objectives.Firstly, it aimed to address the ‘Catch 
22’ situation whereby 50+ economically inactive carers and former carers from 
hard-to-reach and/or workless backgrounds are less likely to be taken on by 
employers due to having little or no prior work experience; having failed in 
business or self employment; rusty work skills and low or no experience of e 
learning. Yet, they require less training generally. 
 

3.2 Secondly, the project sought to tackle social exclusion, labour market 
disadvantage and age discrimination for disaffected and hard-to-reach carers 
and former carers across 10 ‘hotspot’ workless boroughs. A borough level area 
of success, to date is the use of important community outreach facilities 
developed  in  Ealing Resource Community Centre (The Lido Centre); Kingston 
(the RAKAT Centre to serve Richmond clients also); and the Westminster 
Abbey Community Centre (to support Kensington & Chelsea participants too).    

 
3.3  The third aim/objective was to offer matrix standard IAG, also APL. (TAF was 

one of the first London Voluntary Sector organisations to achieve matrix in 
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September 2002 (from when it has been used as a case study) and it  has been 
reviewed successfully in 2005 and 2008. TAF built capacity for matrix IAG 
delivery through its partnership working with JCP and Borough Regeneration 
Teams and sub-regional networks including for care, to secure client referrals.  
 

3.4  Fourthly, the project was designed to deliver the wider soft skills needed for work, 
using the externally standardised Rickter and DWP approved indicators–
‘Measuring Soft Outcomes & Distance Travelled.' Impact areas assessed monthly 
by TAF tutors have included improved appearance/engagement; positive 
attitudinal skills to training/lifelong learning; raised basic ICT skills; increased 
confidence; higher motivation levels; development of self-esteem/ worth; inter-
personal skills; team working; employability skills capabilities; ability to work with 
others; and/or how lead a team. 
 

3.5  Fifthly, 50% of clients were to achieve the OCR ICT Skills for Life (Entry Level) 
qualification; 35% the OCR New CLAiT Level l; and 15% the OCR CLAiT Plus 
Level 2. To date, 28% of clients have gained Level 1 qualifications- please see 
Section 11, using additionally staffed sessions  In addition, 5% have gained Entry 
Level qualifications. This represents a reduced number  against profile, as funder 
advice received was that this qualification on its own was insufficent to secure 
employment. However, some have gained bite-sized Units Towards Level 1 & 2.  

 
3.6  The sixth aim/objective was to progress a total of 17% of participants into full-

time and part-time work, with an increase to 20% after 6 months. This included 
5% into self employment- 25% of participants undertake TAF’s in-house Self-
Enterprise Module. To date including the current Quarter 5, just  3% of the total 
target have progressed into employment, explained inter-alia by the economic 
recession and tight jobs market but also, by the loss of TAF’s employment broker 
tasked with increasing volunteering, work experience/shadowing and work trials. 
However, TAF has increased working with strategic partners such as the West 
London Network, the City Strategy Pathfinder West London Working and pan 
capital services such as Relay Jobs London and it will look to replace its  
employment broker.  

 
3.7 The seventh aim/objective was to offer supported work trials on project 

completion- 40% based in businesses and 40% in the voluntary sector. Of the 10 
completers profiled in the current Quarter 5, four are progressing into work trials 
and one into a job. This target is especially challenging in today’s recession, 
compounded further by perennial difficulties of obtaining funder approved 
documentary evidence to support the progression.   
 

3.8 Finally, the project was to support participants into next stage training progression 
routes within Further Education or with other providers including TAF. Currently, 
25% of clients have extended their study with TAF, to study both CLAiT PLUS 
Office and Media at Level 2 but at the organisation’s expense. Additionally, TAF 
has referred clients to follow ICT specialist courses delivered by LSC approved 
work-based learning providers, for example the London Skills Academy that offers 
C++ and Cisco accredited training, as well as Computer Maintenance. 
 

3.9 Project activities are adding value to regional employment and skills priorities set 
out in the regional ESF framework by delivering up-to-date ICT skills that can be 
transferred and applied across a variety of work roles demanded by today’s 
labour market. This remains a principal skills gap faced by a large number of the 
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3.10 Project activities complement and add value to other regional initiatives such 

as the West London Working City Strategy Pathfinder and the Working 
Neighbourhood Fund  by delivering a pool of ‘work ready’ older residents who can 
offer ICT, team working and customer skills; problem solving, numeracy and 
communication competences; and the ability to work flexibly in a changing 
environment to meet  regional business needs. Indeed, the 50+ are a well-
documented, under-utilised resource representing 16% of the population and 
20%+ by 2016,  that currently generates a loss of some £31 billion annually to the 
UK economy. 

 
3.11 The project is evidencing further measurable added value through outreach 

delivery at the heart of the community- please see 3.2- which in turn, is 
establishing new networks and partnerships that can be developed for future 
projects aimed at hard-to-reach 50+ clients, especially female. 
 

3.12 Indivdual client case studies are being collated, to measure the added value of 
employing older persons. These can be  moved up horizontally to strategic policy 
makers such as the Government Office for London, the London Development 
Agency and London Boroughs to promote the potential of investing in older 
clients, especially carers as future employees.   

 
3.13 Much expertise in delivering assertiveness training to counter ageism and 

empowering the 50+ has been developed by TAF, initally in West London but 
today across the capital as demand increases for its age-specific, employer-
driven ICT upskilling training. It is to be noted, too that by working at the heart of 
communities, TAF reaches clients unlikely to self-present and engage with 
learning providers at Borough Further Education Colleges for reasons of the age 
of learning peers; study approaches used; a lack of intensive focus on their age-
related barriers/needs; and the confidence building needed to improve their SfL 
levels. 

 
3.14 Of interest, is the range of educational, professional and managerial 

backgrounds that project participants bring with them. Of those interviewed, 56% 
described themselves as skilled; 18% as professional; and 26% as managerial. 
This was borne out by the level of qualifications held before project start. 82% 
were qualified to GCE Advanced Level or equivalent; 24% held vocational 
qualifications; and 35% were graduates. Quite clearly, such trainees have much 
potential to progress into supervisory and management roles.  

 
3.15 The project delivers complementarity with other European Union (EU) funding 

and European Social Fund (ESF) Co-financing programmes through the 
transferability of its bespoke and holistic older persons’ training which can be 
targeted at further groups of specialist learners using the same model as for 
supporting carers. Additionally at wider EU level, these innovative ‘trial tank’ 
activities have the potential to advance the learning and training of older 
persons, (a prevalent theme across all EU countries) through EU Programmes 
such as LEONARDO DA VINCI which specialises in vocational training 
developed in partnership with employers and industry. 

   

Page 7 of 30 
 



 

4 Project management 
 
 

 
 

Whilst evaluating project management, it is recommended that you re-visit the 
proposal in section C5 of your tender form. 

a) Project management 
• To what extent is the staffing structure appropriate for the project? 
• How well do the staff members fit their roles? 
• How well do the systems used in the administration of the project 

work? 
• What works particularly well? 
• What changes are you planning to make in terms of processes, 

systems, staff, or administration? 
b) Partnership working 

• Describe the partnership (including names, roles and responsibilities) 
• How well do the Partnership Agreements work? 
• What changes are you planning to make to the partnership? 
• Joint social partner activities (Describe joint social partner activities 

(e.g. training, networking, strengthening the social dialogue and other 
activities undertaken jointly with employers and trade unions, in 
particular relating to adaptability of workers and enterprises) – if 
applicable. 

c) Innovative approaches taken 
• What innovative approaches has this project taken so far? (e.g. in the 

fields of participant recruitment, employer engagement, training 
offered, participant tracking) 

• What have the benefits of such an innovative approach been? 
 

Suggested length: 1 page 

4.1.a TAF’s staff are well-qualified and all hold NVQ Level 4 to 5 equivalent 
qualifications. Additionally, the ICT Tutors have City & Guilds 7307 or 7407 Stage 1 
and/or Stage II and the Personal Development Tutor is Advanced NLP qualified.The 
Business Advisor has specialist qualifications and has run her own business 
successfully over a number of years.  
 
4.2.a The 10 well-experienced TAF staff members offer long and stable service 
history records with the organisation of between 5 and 10 years. Their job 
descriptions and person specifications do remain fully appropriate to ensure that this 
specialist carers project can be delivered as planned. Indeed, a review has taken 
place pre project start to appraise approaches and training materials and this 
continues as part of regular staff and delivery review activities. 
 
4.3.a Day-to-day project administration systems co-ordinated now by 2 Office 
Administrators (to provide full cover from Monday to Friday), are proving effective. 
Currently, London Councils specific, centralised participant and financial monitoring 
documentation is used throughout the organisation, sampled and overseen by the 
Director of Projects and an qualified accountant, in attendance 2 days per month who 
monitor actual performance againt profile. However, other London Co-Financing 
Organisations have individual and differing reporting systems and so this might 
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necessitate a future change in current practice to facilitate TAF’s central database 
and its maintenance.  
 
4.4a On-going monitoring of participant data and project spend in both electronic 
form and hard copy, is working well, transferring progress into formative monthly and 
summative quarterly returns using the London Councils standardised 
EXCELdocumentation, backed up by ‘Quickbooks.’ No changes to processes, 
systems, staff or administration are perceived as necessary but monthly review takes 
place. 
 
4.5b Non-formalised partnership working with strategic referral partners is expanding 
with JCP Centres in Hammersmith (Danny Shepherd, Personal Adviser), 
Twickenham (Uwe Bazuaye, Personal Adviser) and the West London District Office 
(Marianne McCaskell, Manager West London); with Reed in Partnership in Ealing 
(Shirley Allen, Business Manager) and the West London Office (Jodie Amponsa-
Banson); with Borough Regeneration Teams in Hammersmith & Fulham (Rosemarie 
Hayden, Regeneration Officer) and Ealing (Imogen Hughes, Regeneration Officer); 
with the West London Network (John Carlin, Development Manager); and with Relay 
London Jobs (Constantine Constantouris, Business Manager West London). Planned 
changes relate to the inclusion of further Boroughs across the 10 project targeted. 
Joint partner activities focus on networking. 
 
4.6b Partners interviewed (9) reported high levels of satisfaction, both with the quality 
of training received by their referred clients and with TAF project management 
services. One interviewee did request increased follow-up on referred clients, whilst 
another spoke of the pleasure working with the organization as an intermediary 
provider.  
 
4.7b Other partner feedback received related to the numbers of referrals and 
frequency of the project training. Clearly, there is scope for increased provision- a big 
reservoir of carers and neglected cohort- subject to additional funding and the 
securing of fit-for-purpose accommodation.   
 
4.8b However, a continuing difficulty remains the co-working with carer organizations. 
A series of potential partnership actions such as borough level meetings have not 
proved as fruitful as anticipated, to date. Addressing territorial boundaries remains an 
area for improvement in the second year of the project.    
 
4.9c Innovative project approaches include the recruitment of former and present 
carers aged 50+ (53% of those interviewed were over 60); high levels of support for 
people with illness and/or disability (30% of interviewees); and engagement with 
jobless parents (12% recorded during interviews). The benefit of these approaches is 
to widen access and project reach, aided further by present and future planned case 
studies. 
 
4.10c  A further area of innovation relates to TAF’s holistic assertiveness training 
designed  to counter ageism and empower 50+ clients unlikely to self-present and 
engage with statutory learning providers such as Further Education Colleges for 
reasons of the age of learning peers; study approaches used; and a lack of intensive 
focus on their age-related barriers and needs. 
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5 Significant Change 
 

 
 

Has your project made any significant changes and have you re-profiled? (Please 
see page 22 of the Project Handbook for details) 

• What were the significant changes? 
• Was the project reprofiled? 
• Why were the significant changes made? 
• Why? What difference did it make? 

Suggested length: 1 page 
 
NB If you haven’t made a change but would like to, please contact your contract 
manager. 

5.1 There have been 3 Significant Changes and 2 project-wide dispensations made 
affecting the ‘FORCE’ project: 
 

5.2 Target participant numbers were raised in October 2008 from the originally 
approved 85 to 114 participants, representing an increase of 28%. This was 
owing to an amalgamation of part-provision of a Specification 1.1.10 present carer 
project as one organization pulled out; therefore now open to both client groups. 

 
5.3 New Borough targets were agreed in October 2008 and are currently being re-

profiled to reflect the pattern of actual recruitment as at May 2009. It is hoped that 
the number of Hammersmith & Fulham residents be increased as demand was 
higher than anticipated. Other area targets are to be re-distributed e.g. Hounslow. 

 
5.4 The project was to support participants into next stage training progression routes 

within Further Education or with other providers including TAF. Authorisation was 
received via e-mail to count progression into higher provision at TAF, currently 10 
participants (25%) studying for CLAiT PLUS Office and Media Level 2 higher level 
provision. 

 
5.5 From project start, the participant age limit for the ‘FORCE’ Project was extended 

from 64, in line with the removal of compulsary retirement at 65 and new ESF 
directives. 

 
5.6 It was no longer required to record project participants by faith groups and sexual 

orientation, for reasons of contravention of the Human Rights Act 
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6 Activities 
 

 
  

Evaluate the activities delivered so far against the proposed activities described 
in your tender: 

• Describe the activities that have been undertaken as part of the project 
and to what extent they fit with those described in the tender, including 
target group, identifying needs, enrolment and retention, activities 
delivered and results. (Sections B1 and B2 and C1-C3) 

• How do you make sure the project remains relevant to the needs of your 
target group, describing how you obtain feedback from participants, 
employers and referral agencies? 

 
Suggested length: 1 page 

6.1 The target group now comprises present carers and former carers- please see 5.1- 
whose needs are in line with the approved bid. ‘FORCE’ is succeeding in meeting a 
current gap in training services for older learners and addressing their individual 
needs and barriers by starting where the carer is placed on the point of entry, be this 
with no/low ICT skills; never having worked before; having failed in business; coming 
off long-term unemployment;  emerging from an extended period of care 
responsibilities; with rusty work skills; and/or needing financially to return to paid 
work. Indeed, this evaluation found that 100% suffered from at least 3 of these 
debilitating barriers. 
 

6.2 To be recorded is the project’s success in tackling social exclusion, labour market 
disadvantage and age discrimination for participants from BAME backgrounds. The 
profile was to support a 60% profile of clients and actual delivery has already 
reached 31% already. Similarly, clients with disabilities and/or health issues such as 
mental health was profiled at 22% and currently is 64%. Actual female participants 
now number 29 against a 59 profile, showing a 49% recruitment success so far, just 
short of the profile 51%.  

 
6.3 Project areas that are working well include the ‘distance travelled’ by beneficiaries. 

Amongst interviewees, 100% felt more confident than at the start of the course, more 
positive and responsible for their own learning, also better equipped to continue their 
own learning. Moreover, all believed that the project had improved personal 
employability and work prospects and 94% stated that they were ready to begin 
work.  

 
6.4 A particular area of success of the project is proving to be the flexibility of the ICT 

‘pick and mix’ bespoke training and one-to-one personal development (2 sessions) 
delivered that is always tailored to individual training needs and the personal 
availability of carers. Individually negotiated learning plans with agreed targets have 
maximised attendance and are securing completion rates. Indeed of participants 
interviewed, study packages have included an Introduction to Computers&Computing 
and a choice of 3 (for Certificate Level 1 qualification) and 5 (for Diploma Level 2 
qualification) ICT modules from Word Processing, Spreadsheets, Graphs and Charts, 
DataBase, DeskTop Publishing, Powerpoint, Website Design, PhotoShop, E-Mail for 
Business and Internet for On-Line Research).  
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6.5 Enrolment up to Quarter 4 shows 40 of 114 starts, representing 35%. Key factors 
have influenced this such as Welfare Reform policy changes to benefit structures, for 
example affecting lone parents. Other groups affected include Jobseekers who 
cannot participate in the project, although ESA claimants can. Additionally, large 
private pan London providers have been pre-contracted by JCP to deliver services to 
former Incapacity Benefit and Income Support claimants. 

 
6.6 To date, project retention levels of 75% (6 leavers of 24) have been recorded, with 10 

completers of 90 (11%). The current participant success rate is running at 55%. 
TAF’s 15 year track record indicates an increase up to a possible 80%+.  

 
6.7 In summary, up to Quarter 4, project activities compromised both initial and exit IAG 

guidance, training and work signposting advice and tracking interviews; 5 OCR ICT 
Skills for Life Entry Level courses over 6 weeks; 2 OCR New CLAiT Office and Media 
Level 1 courses over 12 weeks; 2 OCR CLAiT Plus Office and Media Level 2 courses 
over 12 weeks; and Personal Development courses delivered both as group sessions 
and one-to-one. Of note, too are the extra sessions for individual business start-up; 
and job search that take place on Wednesdays. Planned work trials and placements 
have been delayed owing to the downturn in the economy but these are now 
beginning to come on line in Quarter 5, with 4% of participants placed. 

 
6.8  TAF ensures that the project remains relevant to present and former carers’ needs, 

by prioritizing feedback from participants and referral agencies. Client satisfaction 
questionnaires based on Ofsted Common Inspection Framework Performance 
Indicators are completed at the interim and final stages of training packages, 
supplemented by monthly group and individual evaluation. Additionally, TAF is in 
daily and weekly contact with its partner referral agencies- please see 4.5b- and 
brings organisations together within regular focus groups.  

 
6.9 High levels of beneficiary satisfaction have been recorded throughout this  

evaluation.100% of participants interviewed would recommend the project to others. 
Clients praised the supportive and caring approach and high calibre, skills levels and 
professional expertise of specialist ICT and other TAF staff. Comments included: 

 
 Approachable and patient staff 
 Very interested and co-operative tutors 
 Brilliant teaching and and fantastic teachers 
 The quality of tuition is outstanding 
 Tutors keep classes utterly engrossed 
 They promote the excitement of learning 
 Tutor makes students feel good about themselves 
 I wouldn’t have lasted on the course without the tutors 
 Fun classes and no pressure! 
 I look forward to coming in! 
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7 Participants enrolled and outputs delivered 

 
 

*please provide profiled figures for the whole lifetime of your project from Schedule 1 of your contract or revised profile 

Starters 
Jobs within six 

weeks 
 

Jobs  six months 
after leaving 

project 

Further jobsearch 
or training Borough 

Profiled*  Actual** Profiled Actual Profiled Actual Profiled Actual 
Barking and Dagenham         
Barnet         
Bexley         
Brent 15 4 1  3  11  
Bromley         
Camden         
City of London         
Croydon         
Ealing 23 13 2  3  15 1 
Enfield         
Greenwich         
Hackney 5  1  1  3  
Hammersmith and Fulham 10 9 2  3  5 5 
Haringey         
Harrow         
Havering         
Hillingdon 5  1  1  3  
Hounslow 5 5 1  1  3 3 
Islington         
Kensington and Chelsea 14 2 3  3  9  
Kingston-upon-Thames 9  1  1  6  
Lambeth         
Lewisham         
Merton         
Newham         
Redbridge         
Richmond-upon-Thames 23 4 5  5  14  
Southwark         
Sutton         
Tower Hamlets         
Waltham Forest         
Wandsworth         
Westminster 5 3 1  2  2 1 
Total 114 40 18  23  71 10 

Description in this section, to clarify the quantitative information in the tables below, could 
include: 

• How is the project progressing towards final outputs? 
• Is there any other information that would add depth to the understanding of the 

statistics? (i.e. reasons or explanations to do with the figures in each section, 
reasons for over/under achievements) 

• To what extent have you been able to draw participants and deliver results from the 
contracted boroughs? Please provide details of successes or challenges you have 
faced. 

Suggested length: 1 page 

**please provide cumulative figures up to the last submitted quarter 
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7.1 Progression into employment in this current Quarter 5 is running at 10% (4 of 40 
participants), with evidence being collated to meet the funder’s evidencing 
requirements  
 

7.2 The 17% overall project profile target remains challenging, having been set before 
the advent of the downturn in the economic climate and the ensuing tight jobs 
market. This situation has been aggravated further by the loss of TAF’s employer 
broker, although the organisation is looking to make a replacement.  
 

7.3 TAF has been able to re-negotiate Borough targets with the London Councils that 
reflect the actual pattern of recruitment and growth witnessed in Ealing, Kensington & 
Chelsea and Kingston. However, the recruitment shortfall occurring in Kingston-
upon-Thames, Hillingdon, Hackney, Brent, Richmond-upon-Thames and Kensington 
& Chelsea needs to be addressed, possibly through previously used community 
venues such as the Brent located Dudden Hill Centre. Additionally, increased inter-
action with carer organizations in these Boroughs would be beneficial. 
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8. Target groups 

 
 

Please describe how the project is progressing towards final targets. 
Description in this section, clarify the quantitative information in the tables below, should 
include: 

• Gender (e.g. training for men or women to enter non-traditional occupations) 
• Disabled people (e.g. adaptations to buildings, equipment, websites, software, 

transport provision, innovative recruitment procedures, extra efforts to consult 
with community-based disability groups, etc.) 

• Parents (examples of activities to promote participation in employment by lone 
parents, disabled parents, homeless families, jobless parents) 

• Older people (e.g. examples of activities to promote access to provision by older 
people, actions taken to retain older people in employment and/or re-engage 
them in the labour market. For carers and former carers: examples of activities to 
promote access (e.g. travel subsidy). Include any specific activities to promote 
the supply of care workers (e.g. training child care workers). 

• BAME participants, including women from BAME groups with low labour market 
participation rates (examples of activities to actively promote equality for people 
from ethnic minorities and provide access to provision for people from ethnic 
minorities) 

• Refugees and asylum seekers (examples of activities to increase this target 
group’s participation in employment or to improve/adapt their skills) 

• People recovering from drug and/or alcohol addiction (examples of activities to 
prepare participants for entry to the workplace and progression to mainstream 
employment training) 

• Homeless people (e.g. addressing the special needs of this target group and 
support participants in accessing mainstream service support. 

 
Suggested length: 1 page 

Target groups Profiled* Actual** % achieved so far 

Female 59 29 49% 

BAME participants 68 21 31% 

Disabled people or people with a health condition 25 16 64% 

People recovering from drug and alcohol addiction 0 n/a n/a 

Homeless people 0 n/a n/a 

Jobless parents 75 n/a  

Refugees and asylum seekers 22 n/a  
Women from BAME groups with low labour market 
participation rates 

41 16 39% 

Older People 114 40 35% 
*please provide profiled figures for the whole lifetime of your project  

**please provide cumulative figures up to the last submitted quarter 

8.1 Of note, is that TAF is providing non-traditional training for women to combat the well-
documented male bias of the ICT sector (80%), also some ageist practices prevalent 
across the industry.  
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8.2 TAF provides accessible premises for people with disabilities and adapted ICT 
equipment (screen/keyboard), according to demand. 

 

8.3 Amongst project interviewees, 12% self declared as jobless parents. 

 

8.4 Project participants aged 50-60 are able to apply for travel support (limited funding 
available) and to obtain half-price Oyster Card travel, also once they have been claiming 
benefit for 3 months. Those aged 60+ have Freedom Cards covering all London travel 
costs. 

 

8.5 Equality for people from ethnic minorities and access to provision has been facilitated 
through the delivery of heart-of-the-community outreach training currently being delivered 
largely in Ealing. 
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9. Average hours each week and number of weeks each 
participants spent on the project 

 
 

Average hours each week Average total weeks per participant 

Profiled* Actual** 
% achieved so 

far Profiled* Actual** % achieved so far 

12 7.5 n/a 12 7.7 n/a 

Description in this section should be used to clarify the quantitative information in 
the tables below and could include: 

• What are the reasons for any variance against profile? 
• How is the project progressing towards final outputs? 
• Is there any other information that would add depth to the understanding of 

the statistics? (i.e. reasons or explanations to do with the figures in each 
section) 

 
Suggested length: 1/2 page 

*please provide profiled figures for the whole lifetime of your project from Section B6 of your tender form 

**please provide cumulative figures up to the last submitted quarter 

Calculations: 
 
Average hours each week (Total hours ÷ number of participants) ÷ number of weeks 
per course = (3608.5 ÷ 40) ÷ 12 = 7.5 hours 
 
Average total weeks per participant (Total weeks ÷ number of participants): 307 ÷ 40 
= 7.7 weeks 
 

9.1 The project was profiled to complete an average 12 hours weekly over 12 weeks. 
Flexible training packages detailed in the approved application were to have  ranged 
from 12 to 15 hours weekly, on 2-2½ days per week, over 6-12 weeks, both on TAF 
premises and located in up to 7 borough-based outreach centres.  
 
9.2 A factor affecting these targets and evidenced in the above statistics, is the 
reduced availability of carers who are still discharging care responsibilities. These 
participants’ attendance patterns can be significantly limited. 
 
9.3  Another factor relates to the pattern of Borough-based enrolment. To date, only  
3 outreach locations are being used:Ealing (Ealing Community Research Centre - 
The  Lido Centre); Kingston (at the RAKAT Centre to serve Richmond clients also); 
and the Westminster Abbey Community Centre (supporting Kensington & Chelsea  
participants too). Other previously used community venues such as in Brent (the 
Dudden Hill Centre); in Hillingdon  (the Hayes Centre and Barra Hall to serve 
Hounslow residents); and in Hackney (the Print House) are to be re-appraised as 
training venues to be used again.   
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10. Project leavers and other destinations 

 
 

Description in this section should be used to clarify the quantitative information in 
the tables below and could include: 

• How is the project progressing towards final outputs? 
• What measures are in place to reduce the number of unknown 

destinations and retain participants on the project until a positive output is 
reached? 

 
Suggested length: 1 page 

Project leavers Profiled* Actual** % achieved so far 

1. Completers 90 10 11% 

2. Early leavers 24 6 25% 

3. Total leavers (1+2) 114 16 14% 

Other destinations   % of leavers 

3.  Unemployment -  - 

4. Economic inactivity -  - 

5. Not known -  - 

6. Other -  - 

     

7. Further Job Search/Training 71 10 14 
*please provide profiled figures for the whole lifetime of your project from your profile form 

**please provide cumulative figures up to the last submitted quarter 

 
10.1  In the face of the current and deepening economic recession, the project is 

delivering additional job search and training added value activities to secure further 
outputs.  Currently, 25% of clients have extended their training with TAF, to study 
both OCR CLAiT PLUS Office Level 1 and OCR CLAiT PLUS Media at Level 2.  
 

10.2 Also, online job search facilites are available each Wednesday to widen access, work 
opportunities and to sustain confidence, too. These new structures serve to retain 
participants until a positive work trial or job outcome can be secured. Moreover, it 
provides on-going access to some clients who do not have access to the Internet 
outside of TAF facilities. However, drop-in attendance needs to be monitored more 
actively for monitoring purposes. 
 

10.3   With regard to unknown participant destinations and the perennial difficulty of funder 
acceptable documentation, TAF can evidence a 30% return date to sent 
questionnaires and tracking telephone calls- the average rate for training providers 
is barely 10%. 
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11. Number of qualifications gained  

 
 

 
Description in this section, to clarify the quantitative information in the tables 
below, could include: 
• What are the reasons for any variance against profile? 
• How is the project progressing towards final outputs? 
• Is there any other information that would add depth to the understanding 

of the statistics? (i.e. reasons or explanations to do with the figures in each 
section) 

 
Suggested length: ½  page 

 Number of qualifications gained 
Profiled* 

 
Actual** 

 
% achieved so 

far 

1. 
Below NVQ Level 1 (or equivalent) profiled 
figures for specification 1.1.8 only! 

 2 2% 

2. NVQ Level 1 (or equivalent) - 11 10% 

3. NVQ Level 2 (or equivalent) -   

4. NVQ Level 3 (or equivalent) -   

5. NVQ Level 4 (or equivalent) -   

6. NVQ Level 5 (or equivalent) -   

     

*please provide profiled figures for the whole lifetime of your project from section B8 of your tender form 

**please provide cumulative figures up to the last submitted quarter 

 
11.1 The apparent shortfall in below Level 1 Entry Level qualifications (OCR ICT Skills for 

Life), is the result of advice received from the funder that this level would be 
insufficient to secure progression into employment.  
 

11.2 So the project has made available new and additional CLAiT PLUS Office and Media 
Level 2 training opportunities which are proven to equip people for work through the 
acquisition of transferable ICT skills. 25% of present project participants are pursuing 
these options - results expected shortly. Additional job search facilites available on 
Wednesdays secure further retention and progression. 
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12.  Soft outcomes 

 
 

What have the project’s “soft outcomes” been? Examples include participants’ 
improvements in: 

• Self esteem 
• Confidence 
• Time keeping 
• Motivation 
• Communication 

How do you measure this? What evidence is there to support this? 
 

Suggested length: ¾ page 

12.1  The project was designed to deliver the wider soft skills needed for work, using 
externally standardised Rickter and DWP approved indicators– ‘Measuring Soft 
Outcomes & Distance Travelled.'   
 

12.2   Examples of impact areas that have been tutor assessed monthly within group and 
one-to-one reviews, have included improved appearance and engagement; 
development of self-esteem and worth; positive attitudinal skills to training and 
lifelong learning; increased confidence; higher motivation levels; inter-personal 
skills; team working; employability skills; raised ICT and SfL competences; ability to 
work with others; and teamworking including leading.  

 
12.3   Of particular note, is the rate of progress recorded by tutors. For example on entry, 

some participants appeared not to be coping. (The severity of the illness, or the 
death of the person cared for was clearly a contributory factor). However, rapid 
development of new-found confidence and self esteem was recorded, as were 
emerging positive attitudes and improved communicative skills. 

 
12.4   Carers can remain inactive during periods of prolonged isolation. An area  

emphasised by tutors, was the increased inter-action between class members and 
the levels of support given to one another. This was evidenced, too by the evaluator 
during interviewing when a group of former project participants talked of respecting 
each individual’s needs and supporting one another both in and out of the project. 

 
12.5   Other soft outcomes recorded during participant interviews related to taking more 

control of life and work options(100%) and benefiting from motivation and 
orientation training (80%); also notably, receiving help to combat ageism (60%). 

 
12.6   A further and important soft outcome to be recorded, relates to participants’ 

readiness to take up work. Of those interviewed, 94% stated that they were ready to 
begin employment. This is a much higher statistic than has been recorded on other 
ESF projects which have had differing but comparable target groups, such as the 
long-term unemployed. 
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13. Publicity 

 
 

Please provide a summary on how your project was publicised: 
• How did you promote the project to potential participants within your target 

area? 
• What specific actions took place to reach the target group your project is 

working with? 
• How did you make the participants aware of the funders? 
• How are you promoting the achievements and results of your project? 
• Please describe how you use the London Councils and ESF logos 
• Please provide good news stories and examples of press coverage of your 

project as appendixes to this evaluation 
 

Suggested length: ¾ page 

13.1 The project was publicised using a range of already proven methodologies. 
These included flyers and leaflets distributed to libraries, churches, health 
centres, hospitals and doctors’ surgeries, also to vetinary surgeons. 
Additionally, leaflets and display materials were taken to exhibition and job fairs. 
However, the take-up was not as high as expected, at 15%. 
 

13.2 Partner strategic referral agencies-as specified in 2.2- also Borough Carer 
Centres across the 10 targeted Boroughs, received comprehensive information 
on the training provision including hard copy and electronic form which was 
further distributed to relevant personnel. For example JCP Advisers passed 
information to specialist Lone Parent and Disability colleagues. This proved to 
be the most successful publicity route, with 32% recruitment recorded. 

 
13.3 The Reed in Partnership Office in Ealing has proved to be a new and effective 

referral partner, moreso because staff work jointly with colleagues in Brent and 
Hillingdon Offices. Interviewed staff were very happy with the level and 
frequency of publicity received but mentioned the possibility of website usage, 
also for those potential clients who were able to access the Internet.  

 
13.4 Specialist carer referral organisations such as Hammersmith & Fulham Caring 

for Carers were contacted directly and also through borough based meetings. 
However in some cases, issues of territory have arisen- please see 4.8b- that 
will need resolving in the next year of the project. 

 
13.5 Many sub-regional networks, meetings and projects have proved useful and 

have added value, such as the West London Network, the Work Foundation, 
Tomorrows People and voluntary sector reach. (TAF’s Director of Projects 
represents the West London Network Steering Group- 6 Community Voluntary 
Services and Voluntary Sector- on the IAG Strategic Board and on the West 
London Business Borough Partnership; the Voluntary Sector on the West 
London City Strategy Partnership (West London Working); and the Ealing 
Community Network/Ealing Community Voluntary Services steering group on 
the Ealing Local Strategic Partnership Economy, Enterprise and Housing Board 
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and sub-group 3rd Tier Skills & Employment Group and Traing & Employment 
Networks in Ealing, Hammersmith & Fulham, Houslow & Hillingdon. 

 
13.6  Feedback received from interviewed partners is that joint working has started 

positively but that there is further potential to raise the profile of the project with 
sub-regional networks such as the City Strategy Pathfinder West London 
Working and those pan London such as Relay London Jobs and Business Link.  
 

13.7 As  a specialist older person age specific training organisation active since 1993 
in West London and across the capital, many clients come to TAF by word of 
mouth, often referred by satisfied former service users. Indeed, records show 
that 22% of present participants were referred in this way, although during the 
interviewed sample, 35% referred to personal recommendation.  

 
13.8 Project participants are thoroughly briefed by the Director of Projects at a 

comprehensive induction on all apects of the training, including the source of 
funding for their training.The evaluator found clear understanding of the aims 
and objectives of ESF amongst participants. All delivery, administrative and 
financial staff receive full briefing on the underpinning and strategic level 
support that ESF funding delivers to TAF as an organisation, too. 

 
13.9 To be recorded is that TAF carries out regular project publicity using inter-alia 

impact reports and a newsletter sent out widely to training organizations and 
sub-regional organizations. Also, student graduation award functions are held 3 
times yearly and engage mainstream agencies and private sector employer 
audiences, sometimes in prestigious locations such as the House of Commons 
and Lords, led by Ministers of State for example James Purnell, Rosie 
Winterton, and Andrew Smith, opposition Philip Hammond and London 
Councillors such as Dame Sally Powell and MP Andrew Slaughter as well as 
MEPs. Learning & Skills Council Local and Regional Directors are engaged, too 
as is the press. 

 
13.10 To be mentioned, also is that TAF’s Director of Projects has been asked 

regularly to input into ESF good practice events, using the organisation as a 
dissemination multiplier model of good practice. For example, the London ESF 
Story and ESF Celebration Events in June 2008  showcased TAF’s bespoke, 
innovative older persons’ ICT training.   

 
13.11 Participant case studies have been compiled, designed for wider 

dissemination to the funder and to wider pan London strategic level agencies. 
Three anonymous case studies are profiled in Annex 1. 

 
13.12 The evaluator noted the use of ESF promotional posters and the approved  

ESF wall plaque displayed on TAF premises.  
 

13.13 The evaluator found that TAF well understands and delivers the necessary 
ESF publicity requirements. All project level documentation and publicity 
materials carry the approved ESF Co-financing and London Councils logos, 
also those of partner referral agencies and Disability Discrimination Act 
statements. It is suggested that to raise further awareness of ESF support,  that 
all computers might have a screensaver page, also logoed mousemats. 
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14. Cross-cutting themes 
 

 
 

14.1a Equalities and diversity have been incorporated and integrated into the design, 
delivery and management of the project for all participants: delivery staff, 
managers and administrative/financial personnel. Using a project-specific 
action plan, monitored areas include publicity, recruitment, interviews, 
selection, induction, training, personal development, service delivery, 
employment, redundancy and retirement. These actions are reviewed on a  
formative monthly frequency by tutors using common performance indicators. 
The Director of Projects then assesses on a summative quarterly frequency, 
against operational delivery targets.  

 

14.2a TAF ensures that project participants understand the importance of equality 
and diversity and TAF’s internal practices to bring this about. They are briefed  
regularly about the organisation’s equal opportunities policy and project-
specificaction plan that aims to meet everyone’s learning and training needs 
by realising each person’s full potential.  

 

14.3a Positive peer role models from previous training intakes for example originating 
from hard-to-reach communities such as BAME clients,  have been engaged 
actively with new cohorts of learners. This work has taken place, too during 
the three times yearly external awards ceremony functions involving 
distinguished audiences such as Ministers of State, MPs, MEPs; LSC 
Local/Regional Directors; and  Councillors pan London- please see 13.8. 

a) Equalities and diversity 
• How do you promote and encourage equalities and diversity in your 

project? 
• How do you implement your Equal Opportunities Policy?  
• Explanation of any challenges you had in embedding equalities and 

diversity in your project, steps that were taken to try address these, 
and how you would combat these in future projects. 

b) Sustainable development 
• Please describe how your project contributes to sustainable 

development including economic, social and environmental aspects? 
(including good practice, description of environmentally-focused 
employment and skills projects/activities e.g. training in environmental 
management and protection skills, and eco-friendly technologies, 
environmental conservation projects with a focus on skills or jobs etc). 

c) Health 
• Explain how your project contributes to the health cross cutting theme. 

(including good practice, health focused employment and skills 
projects/activities) (Please see Section 6 of the project handbook for 
further details) 

Suggested length: 1-1½ page 
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14.4a TAF adopts a continuous improvement approach in the implementation of  
equality and diversity and it targets clients with priority identified needs such 
as disability, or with lone parent status. Indeed amongst interviewees, 30% 
disability was recorded and 12% lone parent status. Access procedures are 
appraised for these groups and training materials reviewed for suitability and 
fit-for-purpose, for example to ensure that they are free from Anglo/Eurocentric 
bias. 

 

14.5a TAF seeks to promote equality and access through the provision of 
participant support measures. The approved, yet modest budget allowed for 
20 clients to be supported with travel costs and for 5 to receive child/elder care 
costs. Travel support costs are given to those most in need, as is 
child/eldercare 

 
14.6a Project participants are empowered directly, for example through service 

user involvement during group and individual feedback; through focus group 
meetings and as representatives at quarterly TAF Management Committee 
Meetings.  

 
14.7a As ‘FORCE’ was targeting a new client group for TAF, a review took place 

prior to project start to appraise approaches and training materials and this 
continues as part of regular staff and delivery equality and diversity review 
activities. 

 
14.8b The project is seeking to tackle social exclusion, empower communities, 

widen participation and overcome a range of debilitating barriers by reaching 
out to hard-to-reach carers and former carers across 10 Boroughs, at much 
disadvantage in today’s labour market society through misconception that they 
do not wish or are available to work.   

 

14.9b Using a project-specific action plan with monthly and quarterly operational 
targets, ‘FORCE’ aims to make a measurable contribution to environmental 
protection and eco-friendly actions. TAF's practice is always  to recycle paper, 
toner and print cartridges; to use double-sided printing; to switch off lights 
whenever possible; and to use fairtrade products e.g. tea/coffee and bio-
degradable products.  

 

14.10b TAF staff encourage participants to care for the environment by focusing on 
the prudent use of  finite resources such as electricity, (particularly pertinent to 
their ICT training); by promoting increased use of electronic resources to cut 
down on paper and ink wastage; and by leading by example when recycling 
old computers and items of office  furniture.  

 

14.11b Awareness of environmental concerns are integrated into course content, 
also for example at induction by encouraging protective strategies such as 
clients walking, cycling or using group transport preferably public, whenever 
individual health circumstances allow.  
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14.12b A primary project aim has been to provide the economic skills that 
businesses both demand and require, now and in the future. The project is 
seeking  to change mindsets and stereotyping about older people who are 
carers, particularly female and to break down the erroneous myths that exist 
amongst employers that they are not a potential source of future employees. 

 

14.13b Another key aim has been to provide upskilling ICT training to build the 
potential to address specific skills shortages and to meet future upskilling 
needs- Sector Skills Councils continue to report growing shortfalls of up to 
26%. Also, the project works to combat the male bias of the ICT sector (80%+ 
male) and certain ageist practices, too.  

 
14.14c Health promoting activity has been integrated into project delivery based on 

the Leitch Review-Prosperity for All In The Global Economy-World Class Skills 
2006. Worklessness is seen as a key indicator of health inequalities and 
associated mental and physical health problems and so the health benefits of 
employment and work trials are recommended as the route to well-being and 
self-improvement.  

 

14.15c TAF uses a project-specific health action plan to achieve this, with monthly 
performance indicators to measure quarterly progress. For example, support is 
prioritised for those with health conditions such as mental illness and/or 
disability.The primary aim remains though, to narrow the gap between 
participants with the best and worst health outcomes.  

 
14.16c Tutors focus on increasing self esteem and heightening confidence; also  

developing personal empowerment skills (NLP training), improving life patterns 
and achieving a healthier lifestyle. Actions include making available health 
promotion information to participants; referring clients on to local health 
services; and promoting approaches in line with Borough and Primary Care 
Trust Healthy Living Strategies, such as the cessation of smoking.  

 
14.17c Above all, the project seeks to identify, support, and empower older carers’ 

to realise aspirations and work goals. ‘FORCE’ is achieving this by equipping 
participants with the transferable skills and competences for employment 
within the shortage ICT sector, also other ICT related jobs across a variety of 
sectors in-Borough and across London.  
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15. Lessons learnt to date 
 

 
 

What are the main learning points from the project? 
What are the main difficulties that the project has experienced so far? 
What are you planning to do differently in the next year? 

Suggested length: 1 page 

15.1 Key learning points have been firstly, the primary need to focus on changing 
carers’ mindsets about preparing for and moving into paid work and work trials 
including voluntary positions on training completion. Progress has been 
achieved in this area, with 94% of those interviewed stating that they were 
ready to work. This is higher success rate than evidenced on other ESF 
projects, such as those targeted at Jobseekers. 
 

15.2 Secondly, the fundamental need to support participants actively and continue 
to build confidence in the transition into the early stages of work, using 
experienced  employment brokerage staff and specialist resources such as 
Relay London Jobs, a new strategic partner. For this reason, TAF is looking to 
replace its employment broker and to increase joint working with specialist, 
sub-regional job brokerage agencies such as Jobs West, Hackney Working 
Links and LEPs in East, West, South and Central London.  
 

15.3 A continuing difficulty relates to recruitment. Welfare Reform policy changes to 
Benefit structures have affected the number of claimant groups eligible for the 
project. So for example, Jobseekers cannot participate, although Employment 
and Support Allowance (ESA) claimants can. Lone parents, too have 
undergone changes in their eligibility to undertake training. Additionally, large 
private pan London providers were pre-contracted by JCP to deliver services 
to former Incapacity Benefit and Income Support claimants, prior to the launch 
of the project. 
 

15.4 Another unsurprising difficulty is the recession and tight jobs market in 2009. 
17% of participants are to progress into full and part-time work. However, this 
target was set prior to the economic downturn and in this current climate, the 
figure looks ambitious for the duration of the project until March 2010. 
 

15.5 Next year, TAF is looking to intensify its marketing and roll out its partnership 
working for example with more carer organizations, to reach clients in 
Boroughs that have not recruited well until now. So particular focus will be 
placed on Hillingdon, Brent, Richmond-upon-Thames and Kensington & 
Chelsea, using already identified and previously used community centre 
learning facilities such as the Dudden Hill Centre in Brent;  the Hayes Centre 
and Barra Hall in Hillingdon;  and the Print House in Hackney, if necessary..   
 

15.6 In the continuing recession, TAF will continue to provide additional 
opportunities to support project completers into next stage training progression 
routes including at TAF. In this way, the project remains relevant to the needs 
of our carer target group. (25% of clients to date, have extended their study 
with TAF to study both CLAiT PLUS Office and Media at Level 2). 
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16. Programme management (the role of GLE and 
London Councils) 

 

 
 
 
16.1 Allocated Greater London Enterprise (GLE) officers are working closely with 

TAF’s Director of Projects, Office Manager/Administrator and Accountant to 
support effective delivery and achievement of the project’s funded outputs. 

 
16.2  TAF has recorded that allocated GLE officers have been able to add value to 

the delivery of project management systems, in particular relating to monthly 
monitoring and quarterly claim systems. 

    
16.3    Further recorded is that GLE staff have remained open and flexible, also in the 

delivery of necessary project Significant Changes- please see Section 5. A 
recommendation here would be for GLE to ensure that all verbal agreements 
are confirmed in writing, without undue delay e.g. the merging of ex-
carer/carers was not known to TAF staff until mentioned verbally very recently.  

 
16.4  The London Councils’ monitoring documentation is considered to be user-

friendly, in that it is straightforward to complete and update and it can be 
viewed easily on-screen.  

 
16.5  Here, it is to be recorded that currently, London Councils participant and 

financial monitoring documentation is being used solely across the 
organisation. However, to be mentioned is that the 3 other London Co-
Financing Organisations have differing reporting systems, so this might 
necessitate a change in future practice to secure TAF’s centralised, project-
wide database.  

 
 

How effective is the programme management? 
 
Please give details on the effectiveness of programme management in 
relation to: 

• Claims and monitoring 
• Supporting delivery and outputs 
• What is programme management doing well in relation to your 

project? 
• What is programme management doing less well in relation to your 

project? 
• How could programme management be improved? 
 

How useful did you find the support provided by GLE: 
• If the support was useful please explain how 
• If the support was not useful please explain why 
 

Suggested length: 1 page



 

 

London Councils ESF Co-financing Programme 2008-2010 
Annex 1 – Case study 

       
 

  

 

 

 
Project name:  ‘FORCE’ 

Organisation name: TAF 

Delivery partners: (Strategic Referral Agencies) 

Participant target group: Carers and Former Carers 
Target boroughs:  Kensington & Chelsea , Richmond-upon-Thames, Ealing, Brent, 
Hammersmith & Fulham, Hounslow, Kingston, Hackney, Hillingdon and Westminster 
  
Project budget: £218,788 increased to £293,039 
Project summary: 
 
FORCE’ targets 85 extended to 114 workless, 50+ present and former carers in 10 
Boroughs, lacking confidence and work skills. They access a bespoke, holistic 
personal development (NLP), SfL, ICT employer-led upskilling package of  IAG; 
diagnostic assessment; confidence, motivation, assertiveness, action plan building, 
employability, enterprise training, work trials and aftercare for 6 months 
 
Case 1 
 
 

• The participant started 13/10/2008 
• The participant left the project on 15/01/2009 
• The participant was economically inactive and was a lone parent.  The 

participant had cared for the mother who had died and was still caring for the 
father, who subsequently moved himself into a home.  The participant heard 
about TAF through word of mouth.      

• The participant followed the TAF programme of IAG, Personal Development 
including Business Start-up and ICT where they attended the New CLAiT class  

• The participant completed an ILT which included an assessment of need, 
personalized 1-2-1 and group support, work readiness training e.g a CV and AP, 
motivational training, confidence building, financial literacy, enhanced job 
search, and interview techniques. participant gained an OCR qualifications in 
New CLAiT (Level 1) 

• The participant gained a work placement in the Local Authority scheme.   
• The participant has left and progressed 12/01/2009 in house to do Level 2 and 

gained another work placement, and has been interviewed for a job in another 
Department of the same Local Authority.   
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Project name:  ‘FORCE’ 

Organisation name: TAF 

Delivery partners: (Strategic Referral Agencies) 

Participant target group: Carers and Former Carers 
Target boroughs:  Kensington & Chelsea , Richmond-upon-Thames, Ealing, Brent, 
Hammersmith & Fulham, Hounslow, Kingston, Hackney, Hillingdon and Westminster 
  
Project budget: £218,788 increased to £293,039 
Project summary: 
 
FORCE’ targets 85 extended to 114 workless, 50+ present and former carers in 10 
Boroughs, lacking confidence and work skills. They access a bespoke, holistic 
personal development (NLP), SfL, ICT employer-led upskilling package of  IAG; 
diagnostic assessment; confidence, motivation, assertiveness, action plan building, 
employability, enterprise training, work trials and aftercare for 6 months 
 
Case 2 
 
 

• The participant started 29/09/2008 
• The participant left the project on 12/01/2009 
• The participant was economically inactive and was a lone parent.  The 

participant had cared for a relative.  The participant heard about TAF through 
word of mouth.      

• The participant followed the TAF programme of IAG, Personal Development 
including Business Start-up and ICT where they attended the New CLAiT class.  

• The participant completed an ILT which included an assessment of need, 
personalized 1-2-1 and group support, work readiness training e.g a CV and AP, 
motivational training, confidence building, financial literacy, enhanced job 
search, and interview techniques. participant gained an OCR qualifications in 
New CLAiT (Level 1) 

• The participant gained a work placement in an RSL.   
• The participant has left and progressed 12/01/2009 in house to do Level 2 and 

whilst waiting for the work placement is doing part-time work for a friend.   
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Project name:  ‘FORCE’ 

Organisation name: TAF 

Delivery partners: (Strategic Referral Agencies) 

Participant target group: Carers and Former Carers 
Target boroughs:  Kensington & Chelsea , Richmond-upon-Thames, Ealing, Brent, 
Hammersmith & Fulham, Hounslow, Kingston, Hackney, Hillingdon and Westminster 
  
Project budget: £218,788 increased to £293,039 
Project summary: 
 
FORCE’ targets 85 extended to 114 workless, 50+ present and former carers in 10 
Boroughs, lacking confidence and work skills. They access a bespoke, holistic 
personal development (NLP), SfL, ICT employer-led upskilling package of  IAG; 
diagnostic assessment; confidence, motivation, assertiveness, action plan building, 
employability, enterprise training, work trials and aftercare for 6 months 
 
Case 3 
 
 

• The participant started 25/11/2008 
• The participant left the project on 03/12/2008 
• The participant was economically inactive and low income single earner where 

one parent was not working.  The participant had cared for a relative.  The 
participant heard about TAF through ECVS/ECRC.      

• The participant followed the TAF programme of IAG and Personal Development. 
• The participant completed an ILT which included an assessment of need, 

personalized 1-2-1 and group support in motivational training and confidence.  
• The participant registered with an agency where they organize self-employed 

work.   
• The participant has left and progressed into self-employed work.  (More 

evidence is still required).   
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